
DRAFT 2003 WORKPLAN  

SOUTH FLORIDA ECOSYSTEM RESTORATION TASK FORCE (January 2003) 

WG 
Charter, 
Paragra

ph # 

Task Description * Status Team 
Responsible Working Group Products Date 

Working 
Group 

• Program Management Team (PMT) linkage with Working Group 

• Review RECOVER reports 

• Assist the Corps/WMD as needed on CERP Outreach 

Ongoing 

 

 

3.a Assist the Task Force in its duty to consult with, 
and provide recommendations to the Secretary of 
the Army regarding the Comprehensive 
Everglades Restoration Plan (previously called 
the Restudy) 

 

ASR Team • Continue to monitor and review documents and progress of the ASR 
Regional Study PDT and three ASR pilot projects.  Continue to 
analyze the success of the PDTs to address the seven issues raised 
by the CROGEE and the Team.  Provide assessment to Working 
Group and Task Force on ASR plans with regard to Issue Team and 
CROGEE recommendations 

May 03 

Working 
Group 

• Regional Assessment Reports by the Regional Restoration 
Coordination Teams (RRCTs) 

• Biscayne Bay 

• Kissimmee 

• Southwest Florida 

 

 
Jan/Jun 03 
 
Jun 03 
 
Jan/Sep 03 

3.b.1 Establish procedures to coordinate development 
of consistent policies, strategies, plans, programs, 
projects, activities and priorities for achieving 
restoration, preservation and protections per 
Section 528 of WRDA 

 

Land 
Acquisition 

Team 

• Revised Land Acquisition Strategy for Working Group endorsement

• Revised Land Acquisition Strategy for Task Force approval 

• Initial Draft Land Acquisition Strategy update to WG 

• Final Working Group endorsement of initial Land Acquisition 
Strategy update 

• Task Force approval of Land Acquisition Strategy update 

Jan 03 

Feb 03 

Nov 03 

 
Dec 03 

Jan 04 
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3.b.2 Develop an integrated strategic plan for restoring 
and sustaining the South Florida ecosystem 
describing the applications and linkages among 
governmental programs or projects to achieve 
shared ecosystem goals in the region. 

  • Update to Working Group on plans for 2004 revision Sep 03 

Noxious 
Exotic Weed 
Task Team 

• Lygodium Plan 

• Conduct Detection Workshop 

• Completion of Quarantine Facility 

• Identify Funding for the Implementation Plan (received funding on 
some elements of the plan through working with the Corps in 
getting invasive species identified as an issue in CERP). 

Completed 

Feb 03 

Jun 03 

Ongoing 

3.b.3 Develop a strategy to control and/or eradicate 
exotic species 

 

Noxious 
Exotic 

Animals Task 
Team 

• Working Group designates members for NEATT Mar 03 

3.b.4 Develop a strategy for public outreach and 
participation regarding the restoration activities 
of the Task Force and Working Group 

 Working 
Group 

• OEEECT present draft Strategy for integrating outreach, economic 
and environmental equity programs to Working Group. 

Apr 03 

3.c Establish procedures for the effective exchange 
of information 

 OED 
 

• Update Task Force website Nov 03 

3.d Identify problems or differing agency positions 
that have a material or substantial impact on 
implementation of shared ecosystem restoration 
goals or programs. 

  • OED/WG Provide revised protocol to Working Group for review Jun 03 

3.e Prepare a prioritized, independently-reviewed 
science plan for the south Florida ecosystem 
which includes development of baseline 
scientific assessment and indicator monitoring 
program, special process-oriented and socio-
economic studies, and appropriate biological 
and hydrological modeling to evaluate 
ecosystem restoration objectives and programs. 

 Science 
Coordination 

Team 

• 

• 

• 

Present landscape hydrology paper to Working Group 

Provide proposed outline of revised Science Plan to Working Group

Present proposed outline to Task Force 

Mar 03 

Sep 03 

Oct 03 
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3.f.1 Support agencies and governments represented on 
the Working Group in their responsibilities to 
promote water quality improvements in the South 
Florida ecosystem 

 

 WG Chair • Corps briefing to Working Group on Water Quality Feasibility Plan Mar 03 

3.f.2 Support expedited implementation and provide 
timely support to the USACE, the SFWMD, and 
other responsible agencies in hydrological 
restoration projects and projects described in the 
Everglades Forever Act and in various water 
supply plans. 

 

 PMT and 
interagency 

teams outside 
purview of 

the Working 
Group - e.g., 

Recover 
Team 

• Corps/WMD Quarterly Updates Ongoing 

3.f.3 Support the USEPA and the USACE in the 
expedited development and implementation of a 
comprehensive conservation, permitting and 
mitigation strategy for wetlands and other 
sensitive areas. 

 USEPA/ 
USACE 

  Completed

3.f.4 Support the USFWS in the implementation of a 
multi-species recovery plan for threatened and 
endangered species. 

 USFWS • Briefing to Working Group on Florida Panther Recovery 

• Report to Working Group on Avian Workshop 

• MERIT Chair provides regular updates to Working Group on MSR 
Implementation 

Mar 03 

May 03 

Ongoing 

3.f.5 Provide additional assistance and support, when 
requested, to agencies and entities represented on 
the Task Force, Working Group or its subgroups 
in their restoration activities. 

 Working 
Group 

• Develop protocol to monitor and coordinate implementation of 
programs protecting coral reefs. 

May 03 

3.g.1 Develop an annual Integrated Financial Plan that 
reflects coordination of federal, state, Tribal and 
local government funding requirements for 
projects essential to ecosystem restoration. 

  OED • Revised project sheets to Working Group 

• Revised project sheets to Task Force 

Jun 03 

July 03 
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3.g.2 Develop recommendations for coordinated annual 
budget requests that reflects coordination of 
federal, state, tribal and local government funding 
requirements for projects essential to ecosystem 
restoration 

  OED • Working Group approves recommendations 

• Working Group provides recommendations to Task Force 

Mar 03 

April 03 

3.h.1 Prepare a biennial report for submission to 
Congress, Florida Legislature, the two Tribal 
Councils, and other appropriate entities 
designated by the Task Force that summarizes the 
activities of the Task Force, the policies, 
strategies, plans, programs, projects and priorities 
planned, developed or implemented for 
restoration of the south Florida ecosystem and 
progress made toward restoration. 

 

 

  • OED Update to Working Group on plans for 2004 Biennial Report Sep 03 

3.h.2 Prepare an Annual Report for the Task Force 
detailing achievements, ongoing activities and 
projected accomplishments of the Working 
Group and its member agencies. 

 WG Chair • Initial Draft to Working Group 

• Final Working Group approval 

• Presentation to Task Force 

Nov 03 

Dec 03 

Jan 04 

3.i Develop procedures to facilitate public 
participation in the advisory process to the Task 
Force and its subordinate teams. 

    OED Ongoing
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